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Site Name: IOperatlonal Period: U.S. EPA Region 6 
Task Order 62 CES Environmental 1

Date: 5-4-2015 DAILY WORK ORDER 
Branch: Federal 

Division/ Response Emergency and Rapid Response Service 
Grouo: 

WORK AUTHORIZED: -
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 

On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 5.4.2015 Time:1700 Date: 5.4.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON- QTY 
SITE: 

USED Unused 

' Response Manager 1 1 I Pick -up Truck 1 1 
1--

Foreman 1 1 
I Generator 2 2 I 

Equipment Operator 0 0 Trash Pumps 0 0 I 
Truck Driver 1 1 

I 
Utility Trailer 0 0 

- l Frac Tank w Liner 
Laborer 1 1 1 1 

Health and Safety Manager 0 0 
4,000 PSI Pressure 1 1 Washer 

PERSONNEL OFF-SITE I Open Top Roll Off 5 5 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 
T I Transport and Disposal Coord 1 1 I Carbon Vapor Unit 1 1 

--
Field Cost Accountant 1 1 l Skid Steer 0 0 I 

Vacuum/OT Boxes 13 13 
I 

I 9,000 lb Overhead Lift 1 1 

I 
Storage Trailer 1 11 

I Myers (Bean) Pump 1 1 I 
Air Compressor 1 1 I 

I 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Worked on draft 
manifest for drum shipment to US Ecoloay~ rd_§rec!J:_PE for crew. 
T&D Coordinator continued to schedule waste shipments.with US Ecology, Veolia, and Clean Harbor. Worked on draft 
manifest for drum shipment to US Ecology. -
The crew palletized, labeled and banded drums for US Ecology shipment. Transferred the partially full tote of ST 1 
waste into the other ST 1 totes. Overpacked Group 18 drum, continued with the sump cleaning and continued 
pressure washing the oil water separator at the former shed building. 
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Next OPERATIONAL PERIOD (administrative, tactical I status changes, special Instructions, H&S)(lnput for next DWO): 

Continue sump cleaning and pressure washing in the former shed area, load US Ecology shipment, continue pipe 
removal and trench cleaning. 

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set 
up procurements and track costs. 
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